COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 09/ 2010

ESTI MATE SUMVARY 13: 19: 47
CONTI D C17395 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 17395- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 96.0  DAYS TI VE ALLOW 105 WORK DAYS
R6 CRI TI CAL STRUCTURAL REPAIR PERCENT TI ME: 91.43 ORI G TI ME ALLOW 95 WORK DAYS
PRQJECT NO. BRR600- 353
R6 CRI TI CAL STRUCTURAL REPAIR
NAMVE OF RQAD:
PROJECT COUNTI ES: JEFFERSON, REG ON 6 DENVER
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 12/ 09/ 2010 DATE TI ME STARTED 01/ 19/2010
5670 FRANKLI N STREET DATE LET 11/ 19/ 2009 DATE WORK BEGAN  01/19/2010
DATE AWARDED 12/ 09/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 06/ 2010 DATE ACCEPTED
DENVER CO 80216 303-297- 0340 DATE NOTI CE TO PROCEED 01/ 19/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,236, 198. 15 PARTI Cl PATI NG $ 1,066, 738. 76 $ 27,837.60
AWARD PROJECT AM: $ 1,084, 000. 00 NONPARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 86. 29% TOTAL EARNI NGS 1, 066, 738. 76 27,837.60
FUNDS AVAI LABLE: $ 169, 459. 39 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 066, 738. 76 27,837.60
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 16, 260. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 050, 478. 76 27,837.60
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 050, 478. 76 27, 837. 60
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 27,837.60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17395-BI D ESTI MATE RUN 12/ 09/ 2010
PRQIECT: BRR600- 353 ESTI MATE NO 0007 13:19: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00034 GRAVEL BAG 32. 000 32. 000
LF 0. 000 0. 00
6. 00000 32. 000 192. 00
0010 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0. 000 0. 00
800. 00000 4.000 3, 200. 00
0015 208-00050 STORM DRAI'N | NLET PROTECTI ON 4.000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0.00
0020 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 190. 000 76. 000
HOUR 0. 000 0. 00
40. 00000 76. 000 3, 040. 00
0025 626-00000 MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
94, 368. 50000 1. 000 94, 368. 50
0030 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
0035 630-00000 *FLAGGE NG 21. 000 21. 000
HOUR 0. 000 0. 00
17. 00000 21. 000 357.00
0040 630-00004 *TRAFFI C CONTROL VEH CLE 1. 000 0. 900
EACH 0. 000 0. 00
3, 500. 00000 0. 900 3, 150. 00
0045 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 29. 000 28. 000
DAY 0. 000 0. 00
100. 00000 28. 000 2,800. 00
0050 630-00012 *TRAFFI C CONTROL MANAGEMENT 67. 000 58. 000
DAY 0. 000 0. 00
450. 00000 58. 000 26, 100. 00
0055 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 16. 000 16. 000
HOUR 0. 000 0.00

5. 00000 16. 000 80. 00



CONTI D C17395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17395-BI D ESTI MATE RUN 12/ 09/ 2010
PRQJECT: BRR600- 353 ESTI MATE NO 0007 13:19: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-80001 *FLASH NG BEACON ( PORTABLE) 1. 000 0. 900
EACH 0. 000 0. 00
800. 00000 0. 900 720. 00
0065 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 4. 000 3. 600
EACH 0. 000 0. 00
100. 00000 3. 600 360. 00
0070 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 22.000 19. 800
EACH 0. 000 0. 00
50. 00000 19. 800 990. 00
0075 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 40. 000 36. 000
EACH 0. 000 0. 00
70. 00000 36. 000 2,520. 00
0080 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 3. 000 2.700
EACH 0. 000 0. 00
100. 00000 2.700 270.00
0085 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0.00
0090 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 000 0. 00
5, 000. 00000 1. 800 9, 000. 00
0095 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 4. 000 3. 600
TYP
5 EACH 0. 000 0. 00
1, 000. 00000 3. 600 3, 600. 00
0100 630-80360 *DRUM CHANNELI ZI NG DEVI CE 35. 000 22.500
EACH 0. 000 0. 00
35. 00000 22.500 787.50
0105 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 630-80380 *TRAFFI C CONE 312. 000 280. 800
EACH 0. 000 0. 00
12. 00000 280. 800 3, 369. 60



CONTI D: C17395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17395-BI D ESTI MATE RUN 12/ 09/ 2010
PRQJECT: BRR600- 353 ESTI MATE NO. 0007 13: 19: 47

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 800
TE
(TEMPCRARY) EACH 0. 000 0.00
7, 500. 00000 1. 800 13, 500. 00
0120 700-70010 F/ A M NOR CONTRACT REVI SI ONS 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0125 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0130 700-70016 F/ A FUEL COST ADJUSTMVENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0135 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0140 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0145 700-70060  F/ A ADJUST UTI LI TI ES 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0150 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  284,056.50 $ 0.00$ 170, 404. 60
CAT NO0300 STRUCTURES E- 17- HD
0160 202-00503 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 15. 000 15. 000
sy 0. 000 0.00
400. 00000 15. 000 6, 000. 00
0165 210-00500  *REBUI LD PORTI ONS OF PRESENT STRUCTURE 3.000 3.000
EACH 0. 000 0.00
5, 500. 00000 3.000 16, 500. 00



CONTI D C17395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17395-BI D ESTI MATE RUN 12/ 09/ 2010
PRQJECT: BRR600- 353 ESTI MATE NO 0007 13:19: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES E-17-HD
0170 509-08100 PROVI DE TEMPORARY SUPPORT 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0175 515-00400 CONCRETE SEALER 20. 000 5. 000
SY 0. 000 0. 00
9. 00000 5. 000 45. 00
0180 601-06150 CONCRETE ( PATCH NG 138. 000 138. 000
SF 0. 000 0. 00
60. 00000 138. 000 8, 280. 00
0185 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 500. 000 0. 000
LB 0. 000 0.00
2.00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 56, 960. 00 $ 0.00$ 55, 825. 00
CAT NO0301 STRUCTURES E- 16- MR/ M5
0056 630-00003 UNI FORMVED TRAFFI C CONTROL 134.500 134.500
HOUR 0. 000 0. 00
50. 39405 134.500 6, 778. 00
0190 202-00425 REMOVAL CF BRI DGE RAI LI NG 37. 500 37. 500
LF 0. 000 0. 00
45. 00000 37. 500 1, 687.50
0195 202-00504 REMOVAL COF EXPANSI ON DEVI CE 224.000 224.000
LF 0. 000 0. 00
160. 00000 224.000 35, 840. 00
0200 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 5. 000 5. 000
TON 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
0201 403-33842 HOT M X ASPHALT (GRADING S) (100) (PG 64-22) ASPHALT 1, 400. 000 1, 400. 000
TAPER PAVI NG AND REMOVAL
SY 0. 000 0. 00
33. 13709 1, 400. 000 46, 391. 93
0203 403-33842 HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 840. 000 0. 000
SY 840. 000 27, 837. 60
33. 14000 840. 000 27, 837. 60



CONTI D C17395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17395-BI D ESTI MATE RUN 12/ 09/ 2010
PRQIECT: BRR600- 353 ESTI MATE NO 0007 13:19: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES E- 16- MR/ M5

0205 509-00000  *STRUCTURAL STEEL 3, 300. 000 3, 300. 000
LB 0. 000 0.00
3.50000 3, 300. 000 11, 550. 00
0210 509-08120  *TEMPORARY BRI DGE DECK 980. 000 476. 000
SF 0. 000 0.00
100. 00000 476. 000 47, 600. 00
0215 515-00400  CONCRETE SEALER 123. 000 123. 000
5% 0. 000 0.00
9. 00000 123. 000 1, 107. 00
0220 518-01012  *BRI DGE EXPANSI ON DEVI CE (0-12 I NCH) 168. 000 168. 000
LF 0. 000 0.00
2, 000. 00000 168. 000 336, 000. 00
0220 MATERI AL ALLOWANCE EXPANSI ON DEVI CES 0. 000
LF 0. 000 0.00
1, 350. 00000 0. 000 0. 00
0225 518-01018  *BRI DGE EXPANSI ON DEVI CE (0-18 | NCH) 56. 000 56. 000
LF 0. 000 0.00
3, 500. 00000 56. 000 196, 000. 00
0225 MATER! AL ALLOWANCE EXPANSI ON DEVI CE 0- 18 0. 000
LF 0. 000 0.00
2, 473. 00000 0. 000 0. 00
0230 601-06100  CONCRETE ( PATCH NG 43. 000 43.000
(% 0. 000 0. 00
1, 500. 00000 43.000 64, 500. 00
0235 601-40301  STRUCTURAL CONCRETE COATI NG 434. 000 0. 000
SF 0. 000 0.00
2.50000 0. 000 0. 00
0240 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 4, 268. 000 4, 268. 000
LB 0. 000 0.00

2.00000 4,268. 000 8, 536. 00



CONTI D C17395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17395-BI D ESTI MATE RUN 12/ 09/ 2010
PRQJECT: BRR600- 353 ESTI MATE NO 0007 13:19: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 STRUCTURES E- 16- MR/ M5
0245 606- 10400 BRI DGE RAIL TYPE 4 37. 500 26. 000
LF 0. 000 0. 00
225. 00000 26. 000 5, 850. 00
CAT 0301 CURRENT AMI  $ 845, 250.53 $ 27,837.60 % 791, 178. 03
CAT NO0302 STRUCTURES F-16-CY
0250 202-04003 *CLEAN CULVERT ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
18, 000. 00000 1. 000 18, 000. 00
0251 211-03005 DEWATERI NG 1. 000 1. 000
LS 0. 000 0.00
1,072. 12000 1. 000 1,072.12
0255 601-03000 CONCRETE CLASS D 61. 000 61. 000
CcY 0. 000 0. 00
400. 00000 61. 000 24, 400. 00
0260 602-00000 REI NFORCI NG STEEL 1, 674. 000 1, 674. 000
LB 0. 000 0.00
3. 50000 1, 674. 000 5, 859. 00
CAT 0302 CURRENT AMI  $ 49,331.12 % 0.00$ 49, 331. 12
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0265 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 600. 00 $ 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI $ 1,236,198.15$

27,837.60% 1,066, 738.75



